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Department of Energy 

Ohio Field Office 
Fernald Closure Project 
175 Tri-County Parkway 
Springdale, Ohio 45246 

(51 3) 648-31 55 

MAR 2 2 2006 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SR-6J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0092-06 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East 5‘h Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: e 
TRANSMITTAL OF DESIGN CHANGE NOTICE 20105-008 FOR ON-SITE DISPOSAL 
FACILITY PHASE V CELL 8 EXPANSION DESIGN DRAWINGS 

References: 1) Memorandum, D. Phillips/J. Beech (GeoSyntec) to J. Chiou (Fluor Fernald), 
“On-Site Disposal Facility Engineering Evaluation of Proposed Change in 
Side Slopes and Crest Slope of Cell 8 of the OSDF Final Cover System,” 
dated February 15,2006 

2) Email, T. Schneider (OEPA) to J. Reising (DOE)/J. Chiou (Fluor Fernald), 
“OSDF Change,” dated February 22,2006 

3) Email, J. Saric (U.S. EPA) to J. Chiou (Fluor Fernald), “OSDF Cell 8 DCN,” 
dated February 28,2006 

Enclosed for your approval is Design Change Notice (DCN) 201 05-008 for On-Site Disposal 
Facility Phase V Cell 8 Expansion Design Drawings. This DCN package includes expanded 
information from the February 15,2006 GeoSyntec Consultants Memorandum (Reference l), 
which has been approved by both the U.S. Environmental Protection Agency and Ohio 
Environmental Protection Agency per References 2 and 3. 



Mr. James A. Saric 
Mr. Tom Schneider 

-2- DOE-0092-06 

If you have any questions regarding this transmittal, please contact me at (5 13) 648-3 139. 

Sincerely, fi ohnnyW.Rei ng (* 
Enclosure 

cc w/enclosures: 
J. Reising, OWFCP 
G .  Jablonowski, USEPA-V, SR-6J 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
AR Coordinator, Fluor Fernald, Inc./MS6 

cc w/o enclosures: 
R. Vandegrift, ODH 
J. Chiou, Fluor Fernald, Inc./MS88 
F. Johnston, Fluor Fernald, Inc./MS 12 
C. Murphy, Fluor Fernald, Inc./MSl 



REQUEST FOR CLARIFICATION/DESIGN CHANGE NOTICE 0 13 I; , 
CHANGE OR CLARIFICATION REQUEST SECTION 
PROJECT NUMBER: SUBCONTRACT NO: DATE: PAGE 1 OF 2 
201 05 FSC-653 3/20/2006 

RCI NO: SUBCONTRACT OR PROJECT TITLE: 
On-Site Disposal Facility (OSDF) Phase V Construction 

DCN No: 
201 05-008 

RCllDCN TITLE: 
Cell 8 Expansion Construction Drawings 

DESCRIPTION OF REQUESTED CLARIFICATION or PROPOSED CHANGE or CHANGE TO BE ADDRESSED: 
The Phase V Construction Drawings have been revised to reflect proposed changes for the expansion of 
Cell 8. Cell 8 sideslopes for the select impacted layer, contouring layer, clay cap, GCUGMUGeotextile, 
cover drainage layer / bottom of biointrusion layer are revised from 6H:lV to 5.3H:lV and the Cell 8 top 
elevation is raised to allow additional airspace for the placement of the increased impacted material 
volume. The final cover system sideslopes remain at a 6H:lV and are strengthened with additional 
Biointrusion barrier material at the toe. 

DOCUMENTS AFFECTED 
New Drawings: 
OSDF Phase V Construction Drawing G-6B 
OSDF Phase V Construction Drawing G-138 
OSDF Phase V Construction Drawing G-26A 

Revised Drawings: 
OSDF Phase V Construction Drawing X-1 
OSDF Phase V Construction Drawing G-2A 
OSDF Phase V Construction Drawing G-6 
OSDF Phase V Construction Drawing G-6A 
OSDF Phase V Construction Drawing G-1 1 
OSDF Phase V Construction Drawing G-1 1A 
OSDF Phase V Construction Drawing G-13 
OSDF Phase V Construction Drawing G-13A 
OSDF Phase V Construction Drawing G-15 
OSDF Phase V Construction Drawing G-15A 
OSDF Phase V Construction Drawing G-16 
OSDF Phase V Construction Drawing G-20A 
OSDF Phase V Construction Drawing G-23A 
OSDF Phase V Construction Drawing G-25 
OSDF Phase V Construction Drawing G-26 
OSDF Phase V Construction Drawing G-27 
OSDF Phase V Construction Drawing G-28 
OSDF Phase V Construction Drawing G-35 
OSDF Phase V Construction Drawing G-36 
OSDF Phase V Construction Drawing G-37 
OSDF Phase V Construction Drawing G-38 

FLUOR FERNALD REQUEST0blPRIN;TISENL 

DOCUMENT NUMBER 

90X-6000-G-00428 
90X-6000-G-00429 
90X-6000-G-00430 

9OX-6000-X-00360 
90X-6000-G-00413 
90X-6000-G-00368 
90X-6000-G-00414 
90X-6000-G-00373 
90X-6000-G-00427 
90X-6000-G-00375 
90X-6000-G-00416 
90X-6000-G-00377 
90X-6000-G-00417 
90X-6000-G-00378 
90X-6000-G-00419 
90X-6000-G-00420 
90X-6000-G-00387 
90X-6000-G-00388 
90X-6000-G-00389 
90X-6000-G-00390 
90X-6000-G -0039 7 
90X-6000-G-00398 
90X-6000-G-00399 
90X-6000-G-00400 

REVISION 

1 A) 
2A) 
2A) 
2A) 
2A) 
3A) 

DATE: 
03120106 Chuck Van Arsdale (/.L ( I .  J h k  VZd& 

DESIGN REVIEW SECTION 
- RCI REQUESTOR PROPOSED SBDR NO: PERFORMANCE GRADE: 4 SRClENGlNEERlNG REVIEW 

CHANGE? -X-YES - 
-x-DCN -NO USQD NO: QUALITY LEVEL: 4 3: 

REVIEW MADE FOR PG 1, 2 or 

I I Y XNlA 
DESIGN ORGANIZATION EVALUATION, SOLUTION OR COMMENTS; -X-REQUESTOR PROPOSED CHANGE ACCEPTED; 
- REQUESTOR PROPOSED CHANGE ACCEPTED WITH MODIFICATIONS BELOW; DESIGN ORGANIZATION CHANGE 
PROVIDED BELOW, __ CHANGE REJECTED WITH JUSTIFICATION BELOW; - - RCICLARIFICATION ADDRESSED BELOW 

The attached drawings will replace the existing revisions of Phase V OSDF Construction Drawings. 



FS-F-4259 
Rev. 7, 09/08/03. ED-1 2-5002 


